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Construction Change Order and Time Extension Summary

Contract Information Contract No.: T -31107
District CRAWFORDSVILLE AE:Seef, Erik

DISTRICT

Change Order Information Change Order No.: 003
Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Construction Related
Description: Remove Tree @ Sta. 29+70 "A" Lt.

Original Contract Amount $ 687,323.20
Current Change Order Amount $2,750.00
Total Previous Approved Changes $ 0.00
Total Change To-Date $2,750.00
Modified Contract Amount $690,073.20

Time Extension Information

Letting Date:05/06/2009
PE/S:Del Real, Ramon Status:Pending

EWA: Y or Force Acct: N

Percent: 0.400 %
Percent: 0.000 %
Percent: 0.400 %

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/06000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification,

Time Element Description:

SP = Special Provision)

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved S8 Days by AE: DCE: SCE: DDCM.__
| SS Days SP Days Value $§

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0
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Review and Approval Information

Required Approval Authority AE: DCE: SCE: * DDCM: *
($ per Change Order) (-LE $ 250K-) (-LE$ 750K -) (~LE$2M - ) (~-GT$2M--)
(Days per Contract) (50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)
Verbal Approval Required?  Y/NIFY, by Date Issued
Total Change To-Date>5%7? Y /NIfY, Copy to Program Budget Manager
Scope/Design Recommendation Y I N If Y, Referred to Project Manager(PM)
Required?
Date to PM Date Returned
Approval Authority Concurs with PM? Y / N If Y, Concurrence by Date
If N,Resolution: Approved Disapproved
Resolved by Date
LPA Signatures Required? Y/NIfY, Date fo LPA Date Returned
FHWA Signatures Required? Y /NIY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer Date

Commens:
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Contract: o oTa3t107 ' ) ' -
Project: 0600792 - State:0600792

Change Order Nbr: 003

Change Order Description: Remove Tree @ Sta. 29+70 "A" Lt.

Reason Code: CHANGED COND, Construction Related

CLN T PCN  PLN itemCode  Unit  UnitPrice  cOQly ~~ Comment T Amount Change

0071 0600792 0071 202-02265  EACH 2,750.000 1.000 c Amount:$ 2,750.00

ttem Description: TREE, 48 IN, REMOVE
Supplemental Description1: @ Sta. 29+70 "A" Lt.
Supplemental Description2:

Total Value for Change Order 003 = $ 2,750.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the foliowing change is recommended.
General or Standard Change Order Explanation

ttem #71, Tree Remove, 48 inch; The size of the tree made it impossible fo install the sidewalk as planned. The tree did not appear to be in good
growing condtions, a tree expert was consulted and agreed that the tree was slowing dying and was not worth saving.

Change Order Expianation for Specific Line ltem

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

Contractor: 775 M& &z&:ﬁﬂ- Signed By: g Z Z LZ‘

Date: ?“.23 . ®) 7

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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(SIGNATURE)

(SIGNATURE)

APPROVED FOR LOCAL PUBLIC AGENCY

(TITLE) (DATE)

(TITLE) (DATE)

PE/S

SUBMITTED FOR CONSIDERATION

Approval Lavel e

Area Engineer

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

'Name of Approver  Date " Status

Seef, Erik 00/00/0000 Action Pending




